
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/30/2018

ESTIMATE SUMMARY 15:34:28

CONTID: C20809         ESTIMATE NO: 0001 PROG 2005

PCN: 20809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BPM I-25 AND ROCKRIMMON P PERCENT TIME:

PROJECT NO: BR0252-444                    

RAMP BPM I-25 AND ROCKRIMMON P

NAME OF ROAD: 0201

PROJECT COUNTIES: EL PASO

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,915,980.61 PARTICIPATING $ $ 302,652.79

AWARD PROJECT AMT: 8,269,006.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,079.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.39%

8,613,327.82

302,652.79

302,652.79

293,573.21

$

$

$

$

302,652.79

0.00

302,652.79

0.00

302,652.79

-9,079.58

0.00

293,573.21

0.00

AMOUNT DUE 293,573.21 293,573.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,573.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 12/15/2018 ??:??:??

ORIG TIME ALLOW: 12/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/2018

03/12/2018

03/25/2018

01/25/2018

02/06/2018

02/06/2018

03/01/2018
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

80,000.00000

0010 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

1,190.000

SY  

16.20000

0015 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

376.000

LF  

8.53000

0020 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

16.000

LF  

23.83000

0025 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,544.000

LF  

2.59000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,000.000

SY  

37.56000

0035 Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

3,914.000

SY  

18.18000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

59.000

SY  

30.17000

0045 *Removal of Pavement Marking 0.000

5,936.000

202-00250  
 

4,867.525,936.000

4,867.52

18,415.000

SF  

0.82000

0050 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

15.000

EACH

347.72000

0055 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

13.000

EACH

1,274.95000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

7,630.000

LF  

5.99000

0065 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

417.15000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

40.000

EACH

3,208.89000

0075 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

8,570.000

CY  

16.21000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

87.57000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

189.55000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

83.24000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

299.83000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

104.43000

0105 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

299.50000

0110 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

147.13000



CONTID: C20809         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

30.85000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

665.000

LF  

3.51000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

300.000

LF  

1.31000

0130 *Aggregate Bag 0.000

274.000

208-00035  
 

1,139.84274.000

1,139.84

1,340.000

LF  

4.16000

0135 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,760.68000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

5,288.13000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

117.000

HOUR

47.77000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

39.000

HOUR

112.21000

0155 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

39.000

HOUR

115.45000

0160 Erosion Control Management 0.000

1.000

208-00207  
 

164.371.000

164.37

290.000

DAY 

164.37000

0165 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

15.000

EACH

1,448.81000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

58.83000

0175 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

2,139.26000

0180 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

19.000

EACH

2,813.14000

0185 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

2.000

EACH

6,066.98000

0190 Modify Guardrail (Special) 0.000

0.000

210-04035  
 

0.000.000

0.00

4,561.000

LF  

16.15000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.250

ACRE

819.64000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.250

ACRE

2,235.38000

0205 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.250

ACRE

460.22000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

450.000

LB  

1.75000

0215 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

120.35000

0220 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,000.000

SY  

15.59000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,188.000

CY  

67.28000

0230 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

1,685.000

SY  

32.81000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

5,471.000

TON 

120.29000

0240 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

10,424.000

TON 

109.36000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

9,306.000

GAL 

3.28000

0250 Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

0.000.000

0.00

1,000.000

SY  

113.13000

0255 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

209.000

CY  

576.87000

0260 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

17,564.000

SF  

1.44000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

439.000

LF  

90.92000

0270 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

3.000

EACH

4,813.33000

0275 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,382.000

LF  

20.43000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

67.000

LF  

70.04000

0285 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

2,064.000

LF  

92.14000

0290 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

0.000.000

0.00

322.000

LF  

305.98000

0295 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,048.24000

0300 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

15.000

EACH

1,929.61000

0305 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

10.000

EACH

1,200.12000

0310 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

4,587.64000

0315 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

475.000

LF  

2.57000

0320 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

285.000

LF  

25.67000

0325 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,259.000

LF  

29.79000

0330 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

16.000

LF  

23.53000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

376.000

LF  

23.64000

0340 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

3,229.000

LF  

10.94000

0345 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

220.000

LF  

32.45000

0350 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,910.000

LF  

11.59000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

8.000

EACH

579.52000

0360 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

3.000

EACH

579.52000

0365 *EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

3.000

EACH

57.95000

0370 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

41,725.75000

0375 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

15.000

EACH

98.52000

0380 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,854.48000

0385 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

11.000

EACH

1,390.86000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

37.44000

0395 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.000

LF  

26.74000

0400 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

2.000

EACH

5,447.53000

0405 *Blank Out Sign Mounting Support & Wiring 0.000

0.000

614-72745  
 

0.000.000

0.00

2.000

EACH

1,159.05000

0410 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

3,125.000

SY  

61.00000

0415 *Construction Surveying 0.000

0.200

625-00000  
 

40,000.000.200

40,000.00

1.000

L S 

200,000.00000

0420 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

1,060,000.00000

0425 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

86.000

GAL 

245.40000

0430 *Pavement Marking Paint (Waterborne) 0.000

99.000

627-00011  
 

12,965.0499.000

12,965.04

399.000

GAL 

130.96000

0435 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

1,774.000

SF  

13.09000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,125.000

SF  

16.36000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

179.000

SF  

18.54000

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

254.000

SF  

13.09000

0455 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

2,263.000

SF  

27.27000

0460 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

33.05000

0465 *Traffic Control Inspection 0.000

5.000

630-00007  
 

531.155.000

531.15

75.000

DAY 

106.23000

0470 *Traffic Control Management 0.000

7.000

630-00012  
 

9,915.227.000

9,915.22

215.000

DAY 

1,416.46000

0475 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

80.000

HOUR

11.80000

0480 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

24.000

EACH

944.30000

0485 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

94.43000

0490 *Construction Traffic Sign (Panel Size A) 0.000

11.500

630-80341  
 

1,085.9511.500

1,085.95

24.000

EACH

94.43000

0495 *Construction Traffic Sign (Panel Size B) 0.000

22.000

630-80342  
 

2,077.4622.000

2,077.46

44.000

EACH

94.43000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size C) 0.000

13.000

630-80343  
 

1,227.5913.000

1,227.59

26.000

EACH

94.43000

0505 *Vertical Panel 0.000

40.000

630-80350  
 

1,416.4040.000

1,416.40

80.000

EACH

35.41000

0510 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

10,623.421.500

10,623.42

3.000

EACH

7,082.28000

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

2.000

630-80358  
 

2,596.842.000

2,596.84

4.000

EACH

1,298.42000

0520 *Drum Channelizing Device 0.000

31.000

630-80360  
 

1,097.7131.000

1,097.71

100.000

EACH

35.41000

0525 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

2,360.76000

0530 Concrete Barrier (Temporary) 0.000

5,286.000

630-80370  
 

137,118.845,286.000

137,118.84

14,000.000

LF  

25.94000

0535 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

4,140.000

LF  

18.30000

0540 *Traffic Cone 0.000

100.000

630-80380  
 

944.00100.000

944.00

200.000

EACH

9.44000

0545 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

2,360.761.000

2,360.76

12.000

EACH

2,360.76000

0550 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

32,460.460.500

32,460.46

1.000

EACH

64,920.91000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Night Work Lighting 0.000

0.100

632-00000  
 

5,000.000.100

5,000.00

1.000

L S 

50,000.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

37,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

16,500.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

36,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

41,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0595 F/A Coring and Patching 0.000

0.000

700-70034  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0600 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0605 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,700.000

F A 

1.00000

CAT 267,592.57267,592.577,012,685.83CURRENT AMT0200 $ $ $

CAT NO0300 I-17-NH 

0615 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

1,369.000

SY  

9.95000

0620 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

163.000

LF  

64.75000

0625 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

0630 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

309.000

LF  

122.31000

0635 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

0640 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

2,813.14000

0645 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,354.000

SY  

19.15000

0650 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

309.000

LF  

182.70000

0655 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

309.000

LF  

22.01000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NH 

0660 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

44.000

CY  

440.00000

0665 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,301.000

SF  

1.44000

0670 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,102.000

LB  

0.96000

0675 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

163.000

LF  

124.68000

0680 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,379.000

SF  

0.45000

CAT 0.000.00271,561.63CURRENT AMT0300 $ $ $

CAT NO0301 I-17-NI 

0685 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

1,367.000

SY  

9.95000

0690 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

183.000

LF  

64.75000

0695 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

0700 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

324.000

LF  

122.31000

0705 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

41.000

CY  

145.53000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NI 

0710 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

0715 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,366.000

SY  

19.15000

0720 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

324.000

LF  

182.70000

0725 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

324.000

LF  

22.01000

0730 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

46.000

CY  

440.00000

0735 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,463.000

SF  

1.44000

0740 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,528.000

LB  

0.96000

0745 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

183.000

LF  

124.68000

0750 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

158.000

LF  

11.59000

0755 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,530.000

SF  

0.45000

CAT 0.000.00281,364.76CURRENT AMT0301 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0760 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

565.000

SY  

9.95000

0765 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

202.000

LF  

64.75000

0770 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

25.000

SY  

153.85000

0775 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

160.000

LF  

122.31000

0780 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

22.000

CY  

145.53000

0785 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

2,813.14000

0790 Provide Temporary Support 0.000

0.000

509-08102  
 

0.000.000

0.00

2.000

EACH

4,906.78000

0795 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,505.000

SY  

19.15000

0800 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

160.000

LF  

182.70000

0805 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

160.000

LF  

22.01000

0810 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

25.000

CY  

440.00000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0815 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,615.000

SF  

1.44000

0820 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,944.000

LB  

0.96000

0825 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

202.000

LF  

124.68000

0830 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

206.000

LF  

11.59000

0835 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,520.000

SF  

0.45000

CAT 0.000.00186,341.69CURRENT AMT0302 $ $ $

CAT NO0303 I-17-NK 

0840 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

462.000

SY  

9.95000

0845 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

129.000

LF  

64.75000

0850 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0855 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

144.000

LF  

122.31000

0860 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0865 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

0870 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,327.000

SY  

19.15000

0875 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

144.000

LF  

154.09000

0880 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

144.000

LF  

22.01000

0885 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

22.000

CY  

440.00000

0890 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

783.000

SF  

1.44000

0895 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,221.000

LB  

0.96000

0900 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

65.000

LF  

124.68000

0905 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

73.24000

0910 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,379.000

SF  

0.45000

CAT 0.000.00120,365.88CURRENT AMT0303 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0915 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

356.000

SY  

9.95000

0920 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

129.000

LF  

64.75000

0925 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

18.000

SY  

153.85000

0930 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

144.000

LF  

122.31000

0935 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

0940 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

0945 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,327.000

SY  

19.15000

0950 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

144.000

LF  

154.09000

0955 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

144.000

LF  

22.01000

0960 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

22.000

CY  

440.00000

0965 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

784.000

SF  

1.44000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0970 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,221.000

LB  

0.96000

0975 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

65.000

LF  

124.68000

0980 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

73.24000

0985 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

129.000

LF  

11.59000

0990 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,379.000

SF  

0.45000

CAT 0.000.00120,807.73CURRENT AMT0304 $ $ $

CAT NO0305 I-17-NN 

0995 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

785.000

SY  

9.95000

1000 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

134.000

LF  

64.75000

1005 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1010 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

211.000

LF  

122.31000

1015 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

1.000

EACH

2,139.26000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

1025 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1030 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

1.000

EACH

2,193.66000

1035 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,063.000

SY  

19.15000

1040 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

211.000

LF  

182.70000

1045 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

211.000

LF  

22.01000

1050 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

31.000

CY  

440.00000

1055 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

814.000

SF  

1.44000

1060 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,143.000

LB  

0.96000

1065 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

67.000

LF  

124.68000

1070 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

67.000

LF  

73.24000



CONTID: C20809         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1075 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,304.000

SF  

0.45000

CAT 0.000.00212,066.68CURRENT AMT0305 $ $ $

CAT NO0306 I-17-NO 

1080 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

268.000

SY  

9.95000

1085 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

131.000

LF  

64.75000

1090 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

153.85000

1095 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

211.000

LF  

122.31000

1100 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

4.000

EACH

2,139.26000

1105 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

38.000

CY  

145.53000

1110 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

4.000

EACH

2,193.66000

1115 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

4,054.000

SY  

19.15000

1120 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

211.000

LF  

182.70000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1125 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

211.000

LF  

22.01000

1130 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

31.000

CY  

440.00000

1135 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

799.000

SF  

1.44000

1140 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,143.000

LB  

0.96000

1145 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

66.000

LF  

124.68000

1150 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

66.000

LF  

73.24000

1155 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

131.000

LF  

11.59000

1160 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,228.000

SF  

0.45000

CAT 0.000.00217,860.59CURRENT AMT0306 $ $ $

CAT NO0307 I-17-NQ 

1165 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

492.000

SY  

9.95000

1170 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

131.000

LF  

64.75000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1175 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000

1180 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

148.000

LF  

122.31000

1185 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

1190 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1195 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,564.000

SY  

19.15000

1200 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

148.000

LF  

154.09000

1205 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

148.000

LF  

22.01000

1210 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1215 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

795.000

SF  

1.44000

1220 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,300.000

LB  

0.96000

1225 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

66.000

LF  

124.68000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1230 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

66.000

LF  

73.24000

1235 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,379.000

SF  

0.45000

CAT 0.000.00128,026.36CURRENT AMT0307 $ $ $

CAT NO0308 I-17-NR 

1240 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

406.000

SY  

9.95000

1245 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

130.000

LF  

64.75000

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

23.000

SY  

153.85000

1255 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

148.000

LF  

122.31000

1260 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

39.000

CY  

145.53000

1265 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1270 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,564.000

SY  

19.15000

1275 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

148.000

LF  

154.09000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1280 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

148.000

LF  

22.01000

1285 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1290 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

791.000

SF  

1.44000

1295 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,300.000

LB  

0.96000

1300 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

65.000

LF  

124.68000

1305 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

73.24000

1310 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

130.000

LF  

11.59000

1315 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

4,379.000

SF  

0.45000

CAT 0.000.00128,408.93CURRENT AMT0308 $ $ $

CAT NO0309 I-17-NG 

1320 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

441.000

SY  

9.95000

1325 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

166.000

LF  

64.75000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1330 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

153.85000

1335 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

147.000

LF  

122.31000

1340 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

21.000

CY  

145.53000

1345 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,813.14000

1350 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,194.000

SY  

19.15000

1355 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

147.000

LF  

182.70000

1360 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

147.000

LF  

22.01000

1365 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

23.000

CY  

440.00000

1370 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,322.000

SF  

1.44000

1375 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,294.000

LB  

0.96000

1380 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

166.000

LF  

124.68000
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PCN: 20809-BID    ESTIMATE RUN 03/30/2018

PROJECT: BR0252-444                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:34:28

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1385 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

194.000

LF  

11.59000

1390 Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

2,436.000

SF  

0.45000

CAT 0.000.00152,591.07CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1395 Field Office (Class 2) 0.000

1.000

620-00002  
 

32,749.821.000

32,749.82

1.000

EACH

32,749.82000

1400 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

46,528.84000

1405 Sanitary Facility 0.000

1.000

620-00020  
 

2,310.401.000

2,310.40

2.000

EACH

2,310.40000

CAT 35,060.2235,060.2283,899.46CURRENT AMT0400 $ $ $

$ 302,652.79302,652.79$8,915,980.61$CURRENT AMTPROJECT TOTAL


